



SIS Project Update

As of October 31, 2005

Activities and Decisions

Since May 2005

- Project formally launched, approved by Board of Trustees
- Organizational structure approved by Executive Steering Committee
- Charter approved by business sponsors
- Communication plan developed and approved
- Funding for HR project approved

Current Activities

- Planning for HR upgrade
- SIS Project planning
 - Identifying staffing recommendations for ESC
 - Developing RFP for staff augmentation
 - Creating Advisory Team guidelines
 - Determining project team location/space
- Creating technical infrastructure, including demo environment

Current Activities

(continued)

- Working with PeopleSoft/Oracle to schedule project team training
- Developing change management initiatives
 - Project and module overviews
 - Web site content launched on November 11
 - being reviewed
 - www.oaa.osu.edu/sis